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SUMMARY TIMELINE FOR FCC PROJECT PHASE II

PROJECT TIMINGS UPDATE
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Active Panel at Jan 30, 2012 as % of Sample Plan
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Note: Chart shows actual 
panelists expressed as 
percentage of each ISP’s 
individual target. For ISPs 
with low targets, the 
panelists still to be 
recruited will seem 
greater than is 
the case.
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All Whiteboxes dispatched
(projected to start Feb 13)
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Collatoral Review
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Update 1:
2012 EULA
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• Adding M-Labs to list of project 
suppliers (provision of test nodes)

• Clarification with regards to IP 
addresses
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Update 2: 
Code of Conduct
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UPDATE

Code Of Conduct
Key Updates

• “FCC collected data”

• Bi-annual releases

• Added point relating 
to Academics
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Updated
Code Of Conduct

AT&T ✓
Cablevision ✓
CenturyLink ✓
Charter ✗

Clearwire ✗

Comcast ✓
Cox ✓
Frontier ✓
Hughes ✗

Insight ✗

Mediacom ✗

Qwest ✓
Time Warner Cable ✓

UPDATE
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Updated
Code Of Conduct

Adtran ✓
M-Labs ✗

Verizon ✓
Wildblue/ViaSat ✓
Windstream ✓
SamKnows ✓
FCC ✓

UPDATE
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Update 3:  
Test Nodes 
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Locations

Comcast 20

CenturyLink 14

Time Warner Cable 13

M-Labs 9

AT&T 9

Frontier 6

Verizon 5

Qwest 5

Charter 5

Windstream 4

Cablevision 3

Cox 2

Mediacom 1

TOTAL TEST NODES 96
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Questions...
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Please email questions/comments 
arising from this session to: 

alex@samknows.com
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